
Project Timeline
April 10, 2013

Kick-Off
Meeting:

Introduce local
agencies,

governments,
and NGOs to

Implementation
Process

June 20th
AG, Resid.,
Business
Working
Group

Meetings:
Discuss potential

best
management
practices and

Outreach
activities

A /M J J /A . S ./O N D J ./F . 2014

February
Public

Meeting:
Present Draft
Clean up Plan
to Citizens of

the
watersheds!

November
21st

Steering
Committee

Meeting
Prioritize Best
Management

Practices, discuss
funding sources &

timeline

June 11th
Open House:
Introduce Clean
up Plan to the
Community,

Working Group
Sign up

August 27th
Government

Working
Group

Meeting:
Discuss

potential best
management
practices and

Outreach
activities

January
Working
Group &
Steering

Committee
Meetings

(if needed):
Discuss

implementation
scenarios, cost,

funding, and
monitoring

APRIL/MAY JUNE JULY/AUG. SEPT./OCTOBER NOVEMBER DECEMBER JAN./FEB. 2014

Public Comment
period ends 30
days after Final
Public Meeting.

NEXT STEP:
Finalize Clean up

Plan, begin
implementing

Best Management
Practices! Kick off

N. and S. Forks
Roanoke Clean up

Plan…


